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P.O. Box 6001

Kennecott Utah Copper-EMC
Magna, Utah 84044-6001
USA

T 801-569-7427

F 801-569-7192

DATE: December 29, 2008

Ms. Dana Dean, Associate Director - Mining
Division of Oil, Gas & Mining

Utah Department of Natural Resources
P.O. Box 145801

Salt Lake City, Utah 84114 - 5801

Atin: Paul Baker, Minerals Regulatory Program

Re: M/035/002 — Bingham Canyon Mine .
Compliance - May 12, 2008 Order Vacating NOV #N2007-58-01
Quarterly Report #3

Pursuant to the May 12, 2008 Order, Rio Tinto - Kennecott Utah Copper Corporation
(KUCC) reports the following significant actions and progress during the period October
1, 2008 through December 31, 2008 towards satisfaction of all conditions of the Order
Vacating NOV #N2007-58-01:

e KUCC has received and reviewed the preliminary rough draft of the surface water
hydrological study awarded to URS Corporation.

¢ DAN-W modelling progressed with the addition of the enhanced contouring.

¢ Updates to schematic/design drawings as well as engineering drawings of
engineered structures were initiated in AutoCAD with the completion of a
document search and field investigation last quarter.

We are also including with this report for your review Attachment A, Compliance Register
which provides the current status of all tasks.

Please contact me or Glenn Eurick at 801-569-6050, should you have any questions
concerning this submittal.

Sincerely,
r W.is ey . -
Chris Kaiser

Principal Advisor
Environmental Operations Support
Kennecott Utah Copper

RECEIVED
DEC 30 2008
DIV. OF OIL, GAS & MiNING




KUCC MA25/002
NOV2007-53-01
Vacation Order 2008-05-12

Alachment A
Compliance Ragister

12/30/2008

TASK # TASK COMPONENT TASK DESCRIPTION TARGET STATUS SUMMARY
Includes all physical and reporting tasks and
1 Project completion of all NOV requirements Complete all tasks 20090729 |In Process acliens for complete resolution of NOV Vacation
Crder, including quarterty reparting obligations
2 Storm Water and Sediment Management Plan Compleie all fasks 20090326 |In Process
Update 2003 Reclamation and Water Management Plan to include a
2 Starm \Water and Sediment Management Plan commitment to perform an additional surface hydrology study of the 20080611
Yasemite drainage
3-a Storm Water and Sediment Management Plan Issue contract for surface water hydrologic study 20080618 Contract awarded to URS
Mapping received October 28, 2008 and
3-b |Storm Water and Sediment Management Plan Initiate detailed contouring in the study area 20080618 distributed to URS and T&I for the advancement
nd campletian of the work awarded to them
. Update the schematic/typical design drawing for installed BMP's . .
4 Storm Water and Sediment Management Plan (desilling basins) and the Eastside Collection System 20090227 |ln Process Updating work in AutoCAD was begun
. Complete engineering drawings of engineered structures {riser pipes
5 Starm Water and Sediment Management Plan UE flove MowlinleTatnuclyre) 20090227 |In Process AutoCAD work underway.
. Completion of a surface water hydrologic study and include as an Initial rough draft received and reviewed by KUCC
5] Starm \Water and Sediment Management Plan appendix to the 2003 Reclamation and Water Maragement Plan 20090227 |In Process the week of Dacember 15, 2005
Include updated schematic/design drawing of desilting basins and the
7 Storm Water and Sediment Management Plan Eastside Collection System as well as engineering drawings as an 20090326 |In Process Updating work in AutoCAD was begun,
Appendix to the 2003 Reclamation and Water Management Plan
B |Storm Water and Sediment Management Plan | oPdate text within 2003 Reclamation and Water Management Plan to 5064356 |10 Be Completed
include a reference ic the appendix with the drawings.
. . Update text within 2003 Reclamation and Water Management Plan to
g REimepiEanling-andiR g goval include a reference fo the appendix with the drawings s
Update 2003 Reclamation and Water Management Plan to include
10 |[Sediment Sampling and Removal general wording regarding sediment sampling methodology similar to  [20080611
text submitted March 20, 2008
1" Sediment Sampling and Removal Completion of sediment sampling 20080827
; . Submittal of analytical results and a map show!ng the location of the
[N >=diment Sampling and Removal excavated sediment, sampling locations. and Copper Noteh, ——
Additional Slope Stability Study for Wasie Rock Complete all work for submittal of the additional waste rock stability
13 | ithin the South End Drainages stucly and results of DAN-W as an appendix fo the 2003 plan 20090725
= - Update the text within the 2003 Reclamation and Water managemeni
14 A?d!tlonal =lopg Stablllty.Study RS EEEE Plan to inctude a commitment to perform DAN-W modeling and an 20080611
within the South End Drainages . -
additional slope stability study,
Update the text within the 2003 Reclamalion and Water management
15 Additional Slope Stability Study for Waste Rock Plan fo show that the original August 15, 2004 slope stabilization study 20081024
within the South End Drainages has been completed and attach the study as an appendix to the 2003
plan,
Additional Slope Stability Study for Wasie Rock
16 within the South End Drainages Complete all #16 Tasks 20090728 |To Be Completed See Summary 16-a & 16-b
Additional Slope Stability Study for Waste Rock = Joergen Pilz {Rio Tinto-T&l) awarded wark in
16-a within the South End Drainages Award contract and [nitiate work on DAN-W 20080619 January 2008: task 75% complete
- L. Joergen Pilz {Rid Tinto-T&l) awarded wark in
16-b At_jd!unnal Slope Stablllty‘Study foqesia)Rialk Initiate work on additional waste rock stability study 20080619 January 2008; task B0% complete; waiting on
within the South End Drainages g ;
completion of Dan-W modeling




